
  8-Hour Ozone NAAQS Modeling Project Timeline

TASK Subtask May-06 Jun-06 Jul-06 Aug-06 Sep-06 Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07
PROTOCOL

1st Draft
2nd Draft
3rd Draft
Episode Selection
Conceptual Model

EPA/Stakeholder Review

DATA GATHER/ARCHIVE
Air Quality
QA/QC

Meteorology
QA/QC

Emission Inventory
County/Parish Area/Point
Regional Area/Point
Landuse/Landcover
CEM Data
Local Mobile Source Data
Regional Mobile Source Data
Growth Projections
Current Controls

METEOROLOGICAL MODELING
Input Datasets
MM5 Setup and Preprocessing
MM5 Application/Evaluation
MM5 Sensitivity/Improvement
Transfer MM5 Data
Documentation

EMISSION PROCESSING
GLOBEIS
Input Datasets
GLOBEIS Setup and Preprocessing
GLOBEIS Application
Evaluate Biogenic Emissions

Mobile Source Modeling
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TASK Subtask May-06 Jun-06 Jul-06 Aug-06 Sep-06 Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07
MOBILE6 Setup
Base Year MOBILE6 Application
Local
Regional

Future Year MOBILE 6 Application
Local
Regional

EPS3 Processing
Reformat Raw Inventory Data
Input Datasets
Base Year EPS Application
QA/QC

Future Year EPS Application
QA/QC

Documentation

BASE YEAR AQ MODELING
Pre-processing
Initial CAMx Application
MPE

Sensitivity/Diagnostic Testing
Final CAMx Application
Adoption of Episodes/Days for SIP

Documenation

2009 FUTURE YEAR AQ MODELING
Initial CAMx Application
Sensitivity Testing, WOE Analyses
Documentation

2009 CONTROL STRATEGY AQ MODELING
Develop Control Strategy Packages
MOBILE6 Application
EPS Application
CAMx Modeling
WOE Analyses
Documentation


